PES UNIVERSITY

LAB 2: Agile Backlog Creation & Sprint Simulation in Jira

Course: Software Engineering


Student Project Portfolio & Showcase App

Name: ANIRUDH M


SRN: PES1UG24CS556

SECTION: 5 'J'


Jira backlog with Epics and User Stories.





Story point assignments.





Sprint board (Active Sprint view).






Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Student Project Port...
More spaces
Recommended
Create a roadm... Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces
Student Project Portfolio & Showcase App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search bo...
Filter
Group
Complete sprint
To Do 3
Upload Multimedia Artifacts
Parent
Project Showcase Management
SPPSA-5
5
Evaluate Project
Parent
Project Evaluation
SPPSA-6
5
Create
In Progress 0
Create
Done 0
Create


Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Student Project Port...
More spaces
Recommended
Create a roadm... Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces
Student Project Portfolio & Showcase App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search bo...
Filter
Group
Complete sprint
To Do 1
Evaluate Project
Parent
Project Evaluation
SPPSA-6
5
Create
In Progress 1
Upload Multimedia Artifacts
Parent
Project Showcase Management
SPPSA-5
5
Create
Done 1
Create Showcase Profile
Parent
Project Showcase Management
SPPSA-4
3
Create



Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Student Project Port...
More spaces
Recommended
Create a roadm... Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces
Student Project Portfolio & Showcase App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search ba...
Filter
SPPSA Sprint 2 4 Sep – 11 Sep (2 work items)
5 5 0
Start sprint
SPPSA-5 Upload Multimedia Artifacts
Project Showcase ...
In Progress
5
SPPSA-6 Evaluate Project
Project Evaluation
To Do
5
Create
2 of 2 work items visible
Estimate: 10 of 10
Backlog (2 work items)
11 0 0
Create sprint
SPPSA-7 Cast Vote
Public Voting & Le...
To Do
3
SPPSA-8 Verify Voter
Public Voting & Le...
To Do
8
Create



Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Student Project Port...
More spaces
Recommended
Create a roadm... Try
Filters
Dashboards
Teams
Goals
Projects
Customise sidebar
Spaces
Student Project Portfolio & Showcase App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search bo...
Filter
Group
Complete sprint
To Do 0
Create
In Progress 1
Evaluate Project
Parent
Project Evaluation
SPPSA-6
5
Create
Done 1
Upload Multimedia Artifacts
Parent
Project Showcase Management
SPPSA-5
5
Create


Jira
Search
Create
See plans
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Student Project Port...
More spaces
Recommended
Create a roadm... Try
Filters
Dashboards
Teams
Goals
Projects
Spaces
Student Project Portfolio & Showcase App
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search ba...
Filter
SPPSA Sprint 3 Add dates (1 work item)
0 5 0
Start sprint
SPPSA-6 Evaluate Project
Project Evaluation
In Progress
5
Create
1 of 1 work item visible
Estimate: 5 of 5
Backlog (2 work items)
11 0 0
Create sprint
SPPSA-7 Cast Vote
Public Voting & Le...
To Do
3
SPPSA-8 Verify Voter
Public Voting & Le...
To Do
8
Create



Burndown Chart.





Reflection Questions:

1. Did your estimations reflect the actual effort?

Yes, the story point estimations provided a reasonable representation of the relative effort required for each task. Since the sprint was simulated, the actual effort was approximated through the planned task progression.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized based on the logical order of project development, with foundational tasks planned before later tasks such as voting and verification.

3. How did your simulated sprint align with your plan?

The simulated sprint generally followed the planned workflow. Tasks moved from **To Do → In Progress → Done**, demonstrating the progress of work throughout the sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining story points changed as tasks were completed. It helped visualize the team's workload and provided an indication of how much work could be completed within the sprint.